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May 7, 1992

Ms. Maritza Montesinos-Gross, Code 1822
Atlantic Facilities Engineering Command
Norfolk, Virginia 23511-6287

Reference: Contract N62470-90-C-7645
Versar Project No. 5295
Progress Report: April 1992

Dear Maritza: -

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP
work at the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for
the status period ending April 30, 1992.

If you have any questions, please feel free to call me at (703) 642-6732.

Sincerely,

James J. Spaﬁw

Program Manager

Technical Services Group
JJS/srs

Enclosure
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CC: Marc Lambert, Code 09A212
Noel Simmons, Versar

6850 Versar Center-P.O. Box 1549-Springfleid, Virginia 22151-Telephone: (703) 750-3000-Telefax: (703)842-6810
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MONTHLY PROGRESS REPORT
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AT.THE U.S. NAVAL STATION
ROOQOSEVELT ROADS, PUERTO RICO

REFERENCE: Contract No.: N62470-90-C-7645
Versar Project No.: 5295
Reporting Period: 4/1/92 - 4/30/92

1.  Accomplishments

+ Continued preparation of ROD/PRAPs, photo album, and brochure for the sites.

»  Submitted draft text for photo album and brochures.
* Responded to comments received on Site Summaries.

2. Problems

+ None.

3. Percent Complete

+  Community Relation's Questionnaire
{completed December 12, 1990)
* Initial Draft Site Summaries
(completed February 4, 1991)
+ Final Project Work Plans for Sites 15
and 16 (completed April 9, 1991)
« Initial Draft Community Relations Plan
(completed July 25, 1991)
Project Field Activities (completed May 17, 1991)
Sample Analysis
Data Validation
Final Site Summaries (completed July 25, 1991)
Draft R/FS Reports
ROD/PRAPs
Photo Album/Brochure

e & o o & » @

4.  Plans for Next Reporting Period

* Respond to comments on site documents (if any).
+ Attend meeting with activity to discuss RI/FS Reports.

5. Personnel Changes

» No changes.
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